

**D 4.11**

## **Follow-up reports 1**

WP 4 Future Mobility and Pedagogies

Date: 30<sup>th</sup> June 2022



**film\_eu**

## Contents

D 4.11 Follow-up reports 1st .....	2
------------------------------------	---

# D 4.11 Follow-up reports 1st

## Period: 2020-21

During the first period (until September 2021)

### Existing Mobility models and services

Identification within the alliance of the different administrative services and procedures related with mobility of students and staff. Conclusions are available in 2 reports where administrative and academic structures were identified, along with tasks and responsibilities. Organizational and communication methods in practice were also identified for future common work.

Adoption of EWP is an ongoing process with different adoption phases in each partner. This has an impact on the management and implementation of Inter-Institutional Agreements and learning Agreements.

Different mobility types were identified. Some differences in the implementation of SMS, STT and STA were identified. The harmonization process depends on a clear identification of process.

### Mobility Online implementation

Mobility-Online system was implemented in all the Alliance partners. Differences in IT capabilities in each HEI and IOR digital skills add an impact on the planned implementation timeline.

### Mobility workflow manual

Mobility workflow manual is intended to become the central guide for mobility among the alliance. It will depend on curriculum design, partner data exchange systems, IT skills and IOR skills, common services among partners and issuing and recognition of grades that result from mobilities.

Follow us on social media  
[@filmeualliance](#)

[www.filmeu.eu](http://www.filmeu.eu)

Funded by the European Union. Views and opinions expressed are however those of the author(s) only and do not necessarily reflect those of the European Union or [name of the granting authority]. Neither the European Union nor the granting authority can be held responsible for them.